

VILLAGE:**Newtok**

Clarify/describe immediate and imminent threats	What projects have or are being done to address imminent threat	Hurdles/problems or inadequacies of each project	What's missing? What other efforts/projects/communications are needed?	What information/data is needed and available?	What information/data is needed, but missing?
Newtok is threatened by severe erosion and storm surge flooding. Problems endemic to many rural Alaska communities, such as a lack of adequate drinking water and sanitary sewage disposal, have been worsened by the erosion and flooding.	Project: Emergency Operations Plan Lead: NTC Others involved: DMVA; others Completion date: 7/31/08		Community needs technical assistance to develop Emergency Operations Plan		
See above	Project: Barge Landing Lead: DCCED Others involved: DOT/PF Completion date: 9/31/09	DCCED needs to have project agreement with DOT/PF or another agency with construction authority	Signed project agreement with DOT/PF		
See above	Project: Evacuation Center Lead: Corps of Engineers Others involved: Completion date:	Funding will be the largest issue. Estimated cost is currently \$17.6 million.	Other than funding, there are no substantial issues. Permitting and environmental coordination is ongoing. No significant issues have arisen for ESA, wetlands, or SHPO, though coordination will continue.		

See above	<p>Project: Fuel pipeline at current site for the delivery of fuel to village</p> <p>Lead: Alaska Energy Authority</p> <p>Others involved:</p> <p>Completion date: 7/31/08</p>	The project will be started and completed this summer 2008			
See above	<p>Project: Alternative water source in current village</p> <p>Lead: Village Safe Water</p> <p>Others involved:</p> <p>Completion date:9/30/08</p>	The village needs to request assistance with this project			
See above	<p>Project: Road from barge landing to evacuation center</p> <p>Lead: Corps of Engineers; DOT/PF</p> <p>Others involved:</p> <p>Completion date:</p>	Funding will be the largest issue. Estimated cost is currently \$17.6 million.	Other than funding, there are no substantial issues. Permitting and environmental coordination is ongoing. No significant issues have arisen for ESA, wetlands, or SHPO, though coordination will continue.		

See above	<p>Project: Newtok relocation planning technical assistance</p> <p>Lead: Newtok</p> <p>Other: DCCED, Newtok Planning Group, VSW, DOT/PF, Corps, others</p> <p>Completion date: TBD provided funding of activities related to relocation</p>	Coastal Impact Assistance Program (CIAP) will provide funding to develop Strategic Management and All Hazards Plan to guide the relocation.		N/A	N/A
See above	<p>Project: Emergency Operation Plan</p> <p>Lead: Newtok</p> <p>Others involved: DMVA/DHSEM; others</p> <p>Completion date: 7/31/08</p>		Community will need technical assistance to complete this project.	A template to develop plan is available on DMVA/DHSEM's website	
See above	<p>Project: Emergency Evacuation plan</p> <p>Lead: Newtok</p> <p>Others involved: DMVA/DHSEM; others</p> <p>Completion date: 7/31/08</p>		Community will need technical assistance to complete this project	Community has a copy of Western AK. Mainland Coastal Communities Evacuation Plan, however this is not a community specific plan.	