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VILLAGE:       KOYUKUK 
 

Need to include Fire Management Plans/Mitigation 

Clarify/describe 
immediate 

and imminent threats 

What projects have or 
are being done to 
address imminent 

threat 

Hurdles/problems or 
inadequacies of each 

project 

What’s missing?  What other 
efforts/projects/communications 

are needed? 

What 
information/data 
is needed and 
available? 

 

What 
information/data 
is needed, but 

missing? 

There are 2 types of 
serious threats/impacts 
facing Koyukuk – flooding 
and fires. The entire 
village of Koyukuk lies 
within the floodplain of 
the Yukon River.  Erosion 
occurs during anytime the 
river is open and 
specifically during high 
flow events on the Yukon 
River.  These events 
happen throughout the 
year, including floods 
during spring breakup ice‐
jam events, spring/ 
summer/fall significant 
rainfall events, wind and 
permafrost melt at 
Koyukuk and upstream.  
These floods are often 
severe, inundating a 
majority of the village and 
sometimes requiring 
evacuation of citizens to 
other villages.  These 
problems have been 

Project:  Koyukuk 
Emergency Shelter 
 
Lead:  Koyukuk & Corps 
 
Others involved: Various
 
Completion date: Date 
can’t be determined 
until funding source 
identified/authorized  
 

Recommended 
actions/next steps for 
the Shelter have been 
provided to the 
Community by the 
Corps in a recent report, 
which needs to be 
reviewed by the 
community. Need to 
make sure selected site 
is not in floodplain, not 
in a fire area and is 
accessible (see 
Evacuation Road). 
 
A funding source/ 
pathway is a major 
hurdle.  The current 
estimate for the 
Emergency Shelter is 
$16 million.  
 
 
 

Other than funding, there are no 
substantial issues A project 
cooperation agreement will need to 
be signed between the community 
and _______. Recent experience 
with similar projects shows this is 
not a significant effort. 
 
Permitting and environmental 
coordination is ongoing.  No 
significant issues have arisen for 
ESA, wetlands, or SHPO, though 
coordination will continue. 

N/A  N/A 
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persistent and serious 
enough – often flood 
warnings only provide 2 
hours to evacuate – that 
the community has begun 
planning efforts to 
relocate themselves to 
higher ground above the 
floodplain of the Yukon 
River upon nearby 
Koyukuk Mountain. 
See above  Project:  Evacuation 

Road Design and 
Construction to upgrade 
out of floodplain –  
 
Current Road only to 
Rock Quarry beyond 
Airport 
 

No heavy equipment 
available locally. 
 
 

The current adequacy of the 
Evacuation Road is unclear. Need to 
clarify with DOT/PF crew that was in 
community in 2006 when flood hit 
 
Tribal Administrator believes that 
riprap along the lower part of the 
road near the river is all that’s 
needed.  Portions of the airport 
were done in 2006. 

   

See above 
 
 

Project:  Community 
needs to review Corps 
Recommendations in a 
recent report provided 
to Koyukuk Community 
 
Lead:  Koyukuk Village 
and City 
 
Others involved: Corps 
for clarification and 
Q&A. A representative 
of the IAW was also 
requested to attend.   
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Completion date: Tribal 
Council, City and Corps 
need to coordinate to 
set a date (and possibly 
with IAW 
representative) 

See above  Project:  Triage of 
Emergency Plans need 
to be developed, 
including community 
training for 
preparedness and ICS –    
Hazardous Mitigation 
Plan, Emergency 
Operations Plan, 
Emergency Evacuation 
Plans 
 
Lead: Koyukuk 
 
Others involved: 
DMVA/DHSEM; others 
 
IAW Recommended 
Completion date: 
7/31/08  

  Community will need technical 
assistance to complete this project 
 
EM needs to inventory what’s in 
place with these communities and 
what’s needed. 

A  template to 
develop plan is 
available on 
DMVA/DHSEM’s 
website 
 
YRITC Model may 
be useful too 
 
Integrated with 
Western 
Communities 
Evacuation Plan 
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   See above  Project:  Community 
Relocation Plan 
 
Lead: Koyukuk 
 
Others involved: 
 
Completion date: Date 
can’t be determined 
until funding source 
identified/authorized  

Funding will be needed 
to hire a contractor to 
work with the 
community to the plan 

Koyukuk‐ Tribe, City, School and 
Village Corp needs to form local 
planning committee – soon/ASAP. If 
funding for a Relocation Planning 
effort is to be acquired, then local 
planning committee needs to 
request funds/assistance. 
 
Community may need technical 
assistance from DCCED(?) 

 


