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NEWTOK 
 

Situation Description:  Newtok facilities – both public and private – have already been severely damaged by erosion and storm surge flooding due to lack of sea 
ice, and it’s anticipated that continued erosion and destruction of public and private facilities are imminent.  Problems endemic to many rural Alaska 
communities, such as a lack of adequate drinking water and sanitary sewage disposal, have been worsened by the erosion and flooding.   

Overarching Problem:  No definite timeline or authorities for erosion control and/or relocation makes it difficult to plan for needed erosion control projects. It’s 
difficult to coordinate and focus resources without funding sources and timeline. 

 

What projects have or are being done to 
address imminent threat 

Hurdles/problems or inadequacies of each project 
Other efforts/projects/communications needed 

Needed information/data 

Project 1:  Suite of Emergency Plans and 
Training/Drills 
Emergency Operations,  
Community Evacuation, 
Hazard Mitigation 
 
Agency Lead: DMVA/DHSEM; others along with 
leadership and coordination by the Newtok 
community. 
 
IAW Recommends Completion Date: ASAP – 
no later than 12/31/08 
 

IAW Comments:  The Suite of Emergency Plans is the 
most immediate, most near‐term and cost effective 
mechanism to reduce the risk of loss to lives and 
property. 
 
Community will need technical assistance to complete 
this project. 
 
The State needs the federal agencies to provide the 
weather, tidal and horizontal and vertical control data 
mandated so the State can meet its FEMA, CZMA and 
other mandates. 
 
 

‐ Data for developing emergency and other 
community plans. (EM is familiar with the data 
needed.)   
‐ Horizontal and vertical control data for establishing 
plans for relocation and evacuation routes based on 
what flood levels have historically happened.  
‐ Weather observation stations should be established 
and tied into the current, closest data collection sites 
for monitoring weather‐related storm data whether 
from ice jams, seasonal river rise, storms, storm 
surges or floods. 
‐ A template to develop plans are available on 
DMVA/DHSEM’s website 
‐ YRITC Model may be useful too 
‐ Integrate with Western Communities Evacuation 
Plan 
 
 
 
 

Project 2:  Barge Landing Construction 
Lead: DCCED and DOT/PF 
 
Completion date: 9/31/08 
 

A signed project agreement between DCCED and 
DOT/PF will be signed by March 15, 2008. 
 
Local coordination is needed. 

On‐going coordination to ensure successful 
completion in Summer 2008. 
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Project 3:  Road from barge landing to 
planned evacuation center 
 
Lead: Corps of Engineers; DOT/PF 
Others involved: Various 
 
Completion date: : Date can’t be determined 
until funding source identified/authorized 
Funding will be the largest issue.  Estimated 
cost is currently $17.6 million.  (Combined 
estimated cost of both Road and Evacuation 
Center) 
 

Other than funding, there are no substantial issues.  
Permitting and environmental coordination is 
ongoing.  No significant issues have arisen for ESA, 
wetlands, or SHPO, though coordination will continue. 
 
Local coordination is needed. 

 

Project 4:  Evacuation Center 
 
Lead: Corps of Engineers 
 
Others involved: Various 
 
Completion date: Date can’t be determined 
until funding source identified/authorized 
Funding will be the largest issue.  Estimated 
cost is currently $17.6 million.  (Combined 
estimated cost of both Road and Evacuation 
Center) 
 
 

Other than funding, there are no substantial issues.  
Permitting and environmental coordination is 
ongoing.  No significant issues have arisen for ESA, 
wetlands, or SHPO, though coordination will continue. 
 
Local coordination is needed. 
 
 
 
 
 
 
 
 
 

 

Project 5:  Airport Planning 
Step 1 – Site Selection 
DOT/PF recently received approval for a 
second year of wind and geotechnical studies 
by FAA.  Four runway alternatives are being 
studied.  Selection of a preferred alternative is 
expected by spring 2009. 

IAW Comment:  Scenarios should be identified for a 
new airport with various functionalities that can then 
be reflected in different cost structures. 
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   Project 6:  Fuel pipeline at current site for the 
delivery of fuel to village 
 
Lead: Alaska Energy Authority 
 
Completion date: 7/31/08 
The project will be started and completed this 
summer 2008 

Local coordination is needed.

Project 7:  Alternative water source in current 
village 
 
Lead: Village Safe Water (ADEC) 
 
Completion date: 9/30/08 
The village needs to request assistance with 
this project 

Local coordination is needed. 
 
 

 

Project 8:  Community Relocation Plan 
Step 1 – Community Layout (complete by May 
2008) 
 
Lead:  Newtok  
Others:  DCCED, Newtok Planning Group, VSW, 
DOT/PF, Corps, Community Design Consulting 
Organization 
 
Completion date:  Date can’t be determined 
until funding source identified/authorized 
Coastal Impact Assistance Program (CIAP) will 
provide funding to develop Strategic 
Management Plan as well as a Hazard 
Mitigation Plan to guide the relocation.   

IAW Comment:   
Newtok with state and federal agencies have formed 
the Newtok Planning Group to coordinate and plan 
the site selection, community design/layout and 
ultimate location.  These efforts have occurred with 
no identified funding source, but rather as an “added” 
duty to current roles.  
 
Future relocation planning efforts for Newtok and 
additional efforts for other communities require 
resources both at the local and agency levels.  
 
Newtok will need funding and technical assistance top 
support/augment local capacities. 

A “how to” guide (or recipe) for all the ingredients 
and steps needed to develop a relocation plan needs 
to be detailed.  
 
IAW Recommendation: 
Based on the Newtok Planning Group’s experience, 
document and provide/orient other communities and 
agency efforts about how to plan and conduct a 
successful relocation effort. 

 


