
VILLAGE:       SHISHMAREF 
 

 

Clarify/describe 
immediate 

and imminent threats 

What projects has or 
are being done to 
address imminent 

threat 

Hurdles/problems or 
inadequacies of each 

project 

What’s missing?  What other 
efforts/projects/communications 

are needed? 

What 
information/data 
is needed and 
available? 

 

What 
information/data 
is needed, but 

missing? 

Shishmaref has been 
threatened by erosion for 
many years with recent 
increases due to the lack 
of sea ice during the fall 
storm season.  A partially 
completed Corps project is 
providing protection for 
portions of the shoreline 
 
 

Project:  Shishmaref 
Revetment 
 
Lead:  Shishmaref and 
Corps 
 
Others involved:  
Various 
 
Completion date:  TBD 
depending upon 
appropriation of funds 
 

Funding will be the main 
problem.  The next 
increment planned for 
construction is a 700 
section that will provide 
protection to North 
including the washeteria 
sewage lagoon.  No 
money has been 
appropriated for this 
project.  The remaining 
portions (including that 
listed above) are 
estimated to cost $25 
million. 

Other than funding, there are no 
substantial issues. 

N/A  N/A 

See Above 
 
 
 

Project:  Shishmaref 
Relocation Feasibility 
Study 
 
Lead: Shishmaref Corps 
 
Others involved: Various
 
Completion date: TBD 
depending upon 
appropriation of funds 
 

The ASA(CW) approved 
the Corps to perform a 
feasibility study at full 
Federal expense to 
analyze the relocation 
options for the 
community of 
Shishmaref.  No funds 
have been appropriated 
to date. 

Other than funding, there are no 
substantial issues. 

Unknown  Unknown 

See Above 
 
 
 

Project: Shishmaref 
comprehensive 
Relocation Plan 
 

The community will 
need funding and 
technical assistance for 
this 

Other than funding, there are no 
substantial issues. 

   



  Lead:  Shishmaref 
 
Others involved:  
Variable 
 
Completion date: 
December 31, 2008 
 

See above 
 

Project: Emergency 
Operation Plan 
 
Lead: Shishmaref 
 
Others involved: 
DMVA/DHSEM; others 
 
Completion date: 
7/31/08 

  Community will need technical 
assistance to complete this project. 

A template to 
develop plan is 
available on 
DMVA/DHSEM’s 
website 

See above 
 

 


