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SHISHMAREF 
Situation Description:  Shishmaref has been threatened by erosion for many years with recent increases due to the lack of sea ice during the fall storm season.  
A partially completed Corps project is providing protection for portions of the shoreline. 

Overarching Problem:  No definite timeline or authorities for erosion control and/or relocation makes it difficult to plan for needed erosion control projects. It’s 
difficult to coordinate and focus resources without funding sources and timeline. 
 
 

What projects has or are being 
done to address imminent threat 

Hurdles/problems or inadequacies of each project 
Other efforts/projects/communications needed 

Needed information/data 

Project 1:  Suite of Emergency 
Plans and Training/Drills 
Emergency Operations,  
Community Evacuation, 
Hazard Mitigation 
Fire 
 
Agency Lead: DMVA/DHSEM; 
others along with leadership and 
coordination by the Unalakleet 
community. 
 
IAW Recommends Completion 
Date: ASAP – no later than 
12/31/08 
 

 
 

IAW Comments:  The Suite of Emergency Plans is the most 
immediate, most near‐term and cost effective mechanism to reduce 
the risk of loss to lives and property. 
 
Community will need technical assistance to complete this project. 
 
Local coordination is essential. 
 
The State needs the federal agencies to provide the weather, tidal 
and horizontal and vertical control data mandated so the State can 
meet its FEMA, CZMA and other mandates. 
 
 
 
 
 
 
 
 
 
 

‐ Data for developing emergency and 
other community plans. (EM is familiar 
with the data needed.)   
‐ Horizontal and vertical control data for 
establishing plans for relocation and 
evacuation routes based on what flood 
levels have historically happened.  
‐ Weather observation stations should be 
established and tied into the current, 
closest data collection sites for monitoring 
weather‐related storm data whether from 
ice jams, seasonal river rise, storms, storm 
surges or floods. 
‐A template to develop plan is available on 
DMVA/DHSEM’s website 
‐ YRITC Model may be useful too 
‐ Integrate with Western Communities 
Evacuation Plan 
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Project 2: Revetment Project 
 
Lead:  Shishmaref and Corps 
 
Others involved:  Various 
 
Completion date:  Date can’t be 
determined until funding source 
identified/authorized 
 
 

Funding is insufficient for the revetment project. 
 
The next increment planned for construction is a 700 ft section that 
will provide protection to North including the washeteria sewage 
lagoon.  No money has been appropriated for this project.  The 
remaining portions (including described above) are estimated to cost 
$25 million. The portion of the project already completed has a 15‐25 
year life (with some maintenance). 
 
IAW Recommendations:  
‐ Through inter‐agency and local coordination identify cost savings by 
aligning timing of projects requiring heavy equipment  
‐ State needs to establish a fund to ensure match is available if/when 
federal funds. 
‐ Find/develop Western Alaska rock source to reduce costs 
‐ Local coordination is needed to assist with planning efforts and 
project alignment. 
‐ Local capacity building and augmenting community’s administrative 
capacity is required. 
 

 

Project 3: Relocation Road 
Reconnaissance Assessment 
($500k for assessment) 
Road from mainland 
 
Lead: DOT/PF and Shishmaref 
 

Community Comment: Potential Gravel Haul Road to new Airport 
 
 

Geotech data (being done Mar‐April 2008) 
 

Project 4:  New Airport Master 
Plan and Site location for Port 
 
 
 
 
 

IAW Comment:  Scenarios should be identified for a new airport with 
various functionalities that can then be reflected in different cost 
structures. 
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Project 5:  Shishmaref Relocation 
Feasibility Study 
 
Lead: Shishmaref Corps 
 
Others involved: Various 
 
Completion date: Date can’t be 
determined until funding source 
identified/authorized 

The Corps has been approved to perform a feasibility study at full 
Federal expense to analyze the relocation options for the community 
of Shishmaref.  No funds have been appropriated to date.  NRCS did 
some site identification previously. 
 
Having local capacity to assist and coordinate these plans and 
projects at the local level is needed – capacity and administrative 
capacity building. 
 
Tin Creek has been identified as the Community’s choice, but without 
Feasibility Study, a decision can’t be made whether it is a satisfactory 
relocation site. 
 

Feasibility Study will develop data such as 
mapping/soils testing, etc. 

Project 6: Community Relocation 
Plan 
 
Lead:  Shishmaref 
 
Others involved:  Various 
 
Completion date: Date can’t be 
determined until funding source 
identified/authorized 

IAW Comment:   
Shishmaref ‐ Tribe, City, School, Village Corp and others have formed 
a local planning committee. If funding for a Relocation Planning 
effort is to be acquired, then local planning committee needs to 
request funds/assistance. 
 
Community will need technical assistance from DCCED and others. 
 
The community will need funding and technical assistance top 
support/augment local capacities. 

A “how to” guide (or recipe) for all the 
ingredients and steps needed to develop a 
relocation plan needs to be detailed.  
 
IAW Recommendation: 
Based on the Newtok Planning Group’s 
experience, document and provide/orient 
other communities and agency efforts 
about how to plan and conduct a 
successful relocation effort. 

 


