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VILLAGE:       UNALAKLEET 
 

Clarify/describe 
immediate 

and imminent threats 

What projects have 
or are being done to 
address imminent 

threat 

Hurdles/problems or 
inadequacies of each 

project 

What’s missing?  What other 
efforts/projects/communications 

are needed? 

What 
information/data is 

needed and 
available? 

What 
information/data is 

needed, but 
missing? 

Unalakleet is 
susceptible to erosion 
damages along various 
locations in the 
community.  
Particularly along an 
NRCS gabion revetment 
that has been damaged 
by storms.  The 
recommended project 
is a 1,500 foot long rock 
revetment which would 
be constructed along 
the alignment of the 
existing NRCS gabion 
basket revetment.  The 
NRCS project would be 
removed or covered by 
the Corps project. $12.8 
million is the most 
current estimate 
available. 
 
 

Project:  Unalakleet 
Revetment 
 
Lead: Unalakleet and  
Corps 
 
Others involved:  
Various 
 
Completion date: 
TBD depending upon 
appropriation of 
funds. Corps is 
completing design 
work. 
 
Unalakleet is trying 
to coordinate and 
build awareness that 
Summer 2008 should 
be the target time to 
conduct this project. 
 
 
 
 
 
Project:  DOT – 
Airport Erosion 

Overarching Problem: 
No definite timeline 
makes it difficult to plan 
for needed erosion 
control projects (and 
relocation). It’s difficult to 
coordinate and focus 
resources.  
 
2008 Construction Year is 
critical if going to take 
advantage of heavy 
equipment in place for 
DOT – Airport projects. 
Clarify w/DOT – D Gardino 
on 2/12 
 
Estimated cost saving – 
$2.3 million 
 
US Corps has stated that 
match funds will help 
significantly incentivize 
federal funds to be 
allocated to this project.  
$5mm would be great  
(~35% minimum)! 
 
 

Other than funding, there are no 
substantial issues.   
 
Need funding strategy in order to 
get project done in 2008 or 2009. 
 
Permitting and environmental 
coordination is ongoing.  No 
significant issues have arisen for 
ESA, wetlands, or SHPO, though 
coordination will continue.  (Same 
footprint as work NCRS did 5+ years 
ago) 
 
If funds are available – is there a 
contract in place for work to be 
performed in 2008? 8a contractor 
will likely be used. 
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control RFP will be 
out soon 

Heavy Equipment will be 
available in the 
community – Unalakleet 
wants to take advantage 
of 
 
IAW Recommends State 
funds to leverage Corps 
funding to get work done 
in 2008 

 
 
 
 
 
 
 
Need to determine where funds 
should be programmed to / 
through 

  Project: Local Street 
Rehab Projects   
Lead:  Kawarek 

       

  Project:  3 plans: 
Emergency 
Operations,  
Community 
Evacuation, 
Hazardous Mitigation 
 
Lead: Unalakleet 
 
Others Involved:  
DMVA/DHSEM; 
others 
 
IAW Recommends 
Completion Date: 
7/31/08 

       

 


