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UNALAKLEET 
 

Situation Description:  Unalakleet is susceptible to erosion damages along various locations in the community.  Particularly along an NRCS gabion revetment 

that has been damaged by storms.  The recommended project is a 1,500 foot long rock revetment which would be constructed along the alignment of the 
existing NRCS gabion basket revetment.  The NRCS project would be removed or covered by the Corps project. $12.8 million is the most current estimate 
available. 
 

Overarching Problem:  No definite timeline makes it difficult to plan for needed erosion control projects. It’s difficult to coordinate and focus resources without 
funding sources and timeline. 
 
What projects have or are being done to 

address imminent threat 
Hurdles/problems or inadequacies of each project 
Other efforts/projects/communications needed 

What information/data is needed  

Project 1:  Unalakleet Revetment 
 
Lead: Unalakleet and Corps 
 
Others involved:  Various 
 
Completion date: TBD depending upon 
appropriation of funds. Corps is completing 
design work. 
 
Unalakleet is trying to coordinate and build 
awareness that Summer 2008 should be the 
target time to conduct this project. 
 
This would take advantage of DOT’s Airport 
Erosion control.  RFP will be out soon. 

2008 Construction Year is critical if going to take advantage of 
heavy equipment already in place for DOT – Airport projects.  
 
Estimated cost saving: $2.3 million if can use same heavy 
equipment. 
 
IAW Recommendation: Through inter‐agency and local  
coordination identify cost savings by aligning timing of projects 
requiring heavy equipment  
 
Match Funds from State: US Corps has stated that match funds will 
incentivize federal funds to be allocated to this project.  Needed ‐ 
$5mm /approx.  35% minimum 
 
Immediate Action Recommendation:  State needs to establish a 
fund to ensure match is available for federal funds(?) 
 
 

Need more details of A/P project from 
DOT. 
 
Permitting and environmental 
coordination is ongoing.  No significant 
issues have arisen for ESA, wetlands, or 
SHPO ‐ coordination will continue.  (Same 
footprint as work NRCS did 5+ years ago) 

 
If match obtained ‐ Need to determine 
where funds should be programmed to / 
through. 
 
IAW Recommendation: Need funding 
strategy to ensure erosion/revetment 
project is done in 2008 or 2009. 
(Unalakleet/DCCED/Corps) 
 

Project 2:  Local Street Rehab Projects   
 
Lead:  Kawarek 
 

Can avoid the mob/demob costs if done in 2008‐ 09   
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Project 3:  Suite of Emergency Plans ‐ 
Emergency Operations,  
Community Evacuation, 
Hazardous Mitigation 
Fire?  
 
Lead: Unalakleet 
 
Others Involved:  
DMVA/DHSEM; others 
 
IAW Recommends Completion Date: ASAP – 
no later than 12/31/08 

 
 
 
 
 

 

Inventory of what planning and 
information is available. This will 
determine starting point and action plan. 

 


