

VILLAGE:

SHISHMAREF

Clarify/describe immediate and imminent threats	What projects has or are being done to address imminent threat	Hurdles/problems or inadequacies of each project	What's missing? What other efforts/projects/communications are needed?	What information/data is needed and available?	What information/data is needed, but missing?
<p>Shishmaref has been threatened by erosion for many years with recent increases due to the lack of sea ice during the fall storm season. A partially completed Corps project is providing protection for portions of the shoreline</p>	<p>Project: Emergency Operation Plan</p> <p>Lead: Shishmaref</p> <p>Others involved: DMVA/DHSEM, others</p> <p>IAW Recommended Completion Date: 7/31/08</p>		<p>Community will need technical assistance to complete this project.</p>	<p>A template to develop plan is available on DMVA/DHSEM's website</p>	
	<p>Project: Shishmaref Revetment</p> <p>Lead: Shishmaref and Corps</p> <p>Others involved: Various</p> <p>Completion date: Date can't be determined until funding source identified/authorized</p>	<p>Funding is insufficient. The next increment planned for construction is a 700 ft section that will provide protection to North including the washeteria sewage lagoon. No money has been appropriated for this project. The remaining portions (including that listed above) are estimated to cost \$25 million.</p> <p>The portion of the project already completed has a 15-25</p>	<p>Having local capacity to assist and coordinate these plans and projects at the local level is needed – capacity and administrative capacity building.</p> <p>Funding has not been identified.</p> <p>Housing Authority may have additional funds to protect their housing investments with revetment – need to check –</p> <p>State also has a role – DOT?</p>	<p>N/A</p>	<p>N/A</p>

		yr life (with some maintenance)			
See Above	Project: Relocation Road Reconnaissance Assessment(?) Road from mainland Lead: Others Involved: Completion Date:			Geotech being done (Mar-April 2008) ADOT lead Ryan Anderson	
	Project: New Airport Master Plan and Site location for Port Lead: Others Involved: Completion Date:				
See Above	Project: Shishmaref Relocation Feasibility Study Lead: Shishmaref Corps Others involved: Various Completion date: Date can't be determined until funding source identified/authorized	The ASA (CW) approved the Corps to perform a feasibility study at full Federal expense to analyze the relocation options for the community of Shishmaref. No funds have been appropriated to date. NRCS did some site identification previously.	Having local capacity to assist and coordinate these plans and projects at the local level is needed – capacity and administrative capacity building. Tin City has been identified as the Community's choice, but without Feasibility, including mapping/soils testing, decisions can't be made. Funding has not been identified.	Opportunity for renewable energy – 3 wind monitors installed	Unknown

See Above	<p>Project: Shishmaref Comprehensive Relocation Plan</p> <p>Lead: Shishmaref</p> <p>Others involved: Various</p> <p>Completion date: Date can't be determined until funding source identified/authorized</p>	The community will need funding and technical assistance for this			