

State of Alaska Division of Homeland Security & Emergency Management  
Immediate action workgroup six communities in peril

Division Status:

Trips to the communities:

Newtok, AK: First visit on July 17, 2008 (community visit)  
Kivalina, AK; First visit on July 31- August 1, 2008 (community & NWAB visit)  
Second visit on August 22, 2008 (traveled with Corp of Engineers,  
DCCED, DOT, and DMVA-DHS&EM)

Future trips to communities:

Shishmaref, AK: First visit on September 02, 2008  
Unalakleet, AK: First visit on September 03, 2008  
Shaktolik, AK: First visit on September 04, 2008  
Koyukuk, AK: First visit on September 11-12, 2008

Comprehensive Emergency Planning Project Status:

RFP Completion: Completed on July 21, 2008  
RFP Contractor Meeting: Held on August 04, 2008  
RFP Close Date: Closed on August 18, 2008  
RFP Notice of Intent: August 28, 2008  
RFP Award Date: September 08, 2008  
RFP Contract Start Date: September 08, 2008

Community Training Events:

SERC/ LEPC Training: September 15-19, 2008 (Emergency Management Planning)  
COOP/COG Training: October 06-08, 2008  
Western AK Evac Workshop: December 09-12, 2008  
SERC/ LEPC Training: January 2009 (COOP/COG Training)

Other Meeting DHS&EM Rep Attending:

Governor's Sub Cabinet on Climate Change  
AK Climate Change Mitigation and Adaptation Workgroups  
Public Infrastructure TWIG (AK Climate Change Adaptation Workgroup)  
Immediate Action Workgroup (IAW)  
Newtok Planning Workgroup