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VILLAGE:       KIVALINA 
Clarify/describe 

immediate 
and imminent 

threats 

What projects are or 
need to be done to 
address imminent 

threat? 

Hurdles/problems or 
inadequacies of each project 

What’s missing?  What other 
efforts/projects/communications 

are needed? 

What 
information/data is 

needed and 
available? 

What 
information/data is 

needed, but 
missing? 

Description: 
Ongoing erosion 
and flooding 
concerns have 
cause problems for 
a number of years.  
The recently 
installed seawall 
was ineffective at 
arresting erosion 
and was severely 
damaged with 
sections 
completely 
destroyed during 
the minor storm 
events of 2006.   
 
The Corps has an 
approved project 
for 3,100 linear 
feet of rip rap 
revetment with a 
current estimated 
cost of $9.3 
million.  With the 
recent increases in 
fuel costs, this 
estimate is likely 
low (e.g. $20mm) 
The Corps is 
proposing to utilize 
$4.6 million in 

Project:  Revise 
Community Evacuation 
Plan (CEP) 
 
Complete By or During: 
Summer 08 
 
     
 
Project: Emergency 
Operations Plan 
Plan & 
Training/Community 
Drills 
 
Lead: Kivalina 
 
Others involved:  
DMVA/DHSEM; others 
 
IAW Recommended 
Completion Date: 
7/31/08 
 
 
 
 
 
 
 
Project:  Kivalina 
Erosion Revetment  
 

CEP needs revising – Tribal 
Environmental Program 
initiated development of the 
plan, and coordinated a test 
to identify needed 
improvements and will 
continue through completion.
 
General Issue: 
No definite timeline makes it 
difficult to plan for needed 
erosion control projects and 
relocation. It’s difficult to 
coordinate and focus 
resources. 
 
Funding for the seawall is the 
main problem.  Additional 
increments are necessary for 
the revetment project, but no 
funding has been identified.  
If the recent costs of 
construction are any 
indicator, the total revetment 
project 
cost could exceed $30 million.
 
Heavy Equipment: Available 
at the right time to do 
projects. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Funding – due to the General 

 
 
 
 
 
 
 
 

Data for Developing 
Plans 
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appropriated funds 
to construct a 
portion of the 
revetment in 
Summer 2008. 

Lead:  Kivalina and Corps 
 
Others involved:  
Various 
 
1st Phase ‐ Completion 
date:  Summer of 2008 
for first increment of 
400 ft.  Remainder TBD 
depending upon future 
appropriations. 

Issue identified in the Hurdles 
column, and without an identified 
site through the site assessment 
for the Corps to (e.g. that a new 
site is not in a flood plain), federal 
funds will likely not be 
forthcoming for relocation 
planning and moving.  
 
Permitting and environmental 
coordination is ongoing for the 
revetment work.  
 No significant issues for ESA, 
wetlands, or SHPO.  Coordination 
will continue. 
 
Local rock resources/quarry will 
help hold costs down (e.g. quarry 
at Deering) 

 
 
 
 

Project:  
Evacuation Road 
Feasibility Study 
 
Lead: NWAB? 
 
Others involved: 
 
Completion date: 

Not discussed  Not yet discussed  Not discussed   
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Erosion is 
threatening the 
waste storage 
containment area 
located at the 
dump site.  This is 
a potential for an 
environmental 
catastrophe in the 
surrounding water 
bodies.  It will 
contaminate the 
area where 
subsistence 
activities are still 
practiced i.e. 
fishing and storage 
of fish on the 
lagoon side of the 
island. 
 
 
 
 
 

Project:  Kivalina 
Relocation Feasibility 
Study 
 
Lead: Kivalina & Corps 
 
Others involved: Various 
 
Completion date:  
Date can’t be 
determined until 
funding source 
identified/authorized 
 

The ASA(CW) approved the 
Corps to perform a feasibility 
study at full Federal expense 
to analyze the relocation 
options for the community of 
Kivalina.  No funds have been 
appropriated to date. 
 
The Kivalina  community has 
selected a relocation site, 
however Corps studies have 
recommended that the site is 
in a flood plain and not a 
satisfactory location. Kivalina 
community has requested the 
IAW advance a 
review/analysis/audit on the 
reports to assist with the 
community relocation 
decision. DGGS may be able 
to assist with this if funding to 
conduct necessary mapping. 

Agreement on what 
characteristics creates an 
acceptable relocation site – e.g. 
not in a flood plain 
 
Agreement on a relocation site 
among the 3 major stakeholders: 
Community of Kivalina, the Corps 
and State of Alaska. 
 
 
 
 
 
 
 
 

Analysis/Audit/ 
Review of Corps 
Studies for 
Relocation site 

Data needed: 
sufficient mapping 
to identify an 
acceptable  
relocation site (e.g. 
not a flood plain) 

 


